









ID	Task Name	Who	Duration	Start	Finish	Jan '13					28 Jan '13					04 Feb '13					11 Feb '13					18 Feb '13					25 Feb '13									
						T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M
1	Hotel Integration	WAR	3 days	Wed 23/01/13	Fri 25/01/13																																			
2	Payment Process Integration	WAR	3 days	Fri 25/01/13	Tue 29/01/13																																			
3	Additional Design Elements	WAR	2 days	Mon 28/01/13	Tue 29/01/13																																			
4	Static Page Integration	WAR	3 days	Wed 30/01/13	Fri 01/02/13																																			
5	Analytics Setup	WAR	1 day	Fri 01/03/13	Fri 01/03/13																																			
6	Testing	WAR/LL	5 days	Mon 04/02/13	Fri 08/02/13																																			
7	Amendments	WAR	3 days	Wed 06/02/13	Fri 08/02/13																																			
8	Client Approval	LL	0 days	Mon 11/02/13	Mon 11/02/13																																			
9	LIVE	WAR	1 day	Tue 12/02/13	Tue 12/02/13																																			

Project: Project1 Date: Wed 23/01/13	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	